

Acceptance Testing

UAT Execution & Report Submission

Date	15 August 2026
Project Name	Automated Network Request Management in ServiceNow
Maximum Marks	4 Marks
Document Type	User Acceptance Testing (UAT) Report

1. Purpose of Document

The purpose of this document is to briefly explain the test coverage and open issues of the Automated Network Request Management in ServiceNow project at the time of release to User Acceptance Testing (UAT).

2. Defect Analysis

This report shows the number of defects identified during testing and their current resolution status.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	0	0	0
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	0	0	0	0
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	0	0	0	0

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and remain untested for the Automated Network Request Management workflow.

Section	Total Cases	Not Tested	Fail	Pass
Service Catalog Request Form	5	0	0	5
Request Variables & Data Validation	5	0	0	5
Approval Workflow	5	0	0	5

Flow Designer Automation	5	0	0	5
Notifications	5	0	0	5
Request Record & Status Updates	5	0	0	5
Overall	30	0	0	30

4. UAT Summary

The UAT covers the complete network request process, including request submission, variable validation, approval, automated workflow execution, notifications, and request record/status updates. The test cases are intended to verify that the solution performs the expected business process from submission through completion.

5. Final UAT Status

UAT Status: Ready for UAT review and validation.